

## Mornington Peninsula Shire nbn™ overview

The following table outlines nbn™ coverage for Mornington Peninsula Shire - last updated 30/11/15

Module Name	Technology	Area(s) covered	# Premises*	Status
Mount Eliza	FOTP (Fibre to the Premises)	Mount Eliza	2,705	Live
Mount Eliza	FOTP	Mount Eliza	4,404	Under construction Forecast live 1st half 2016
Mount Eliza	FTTN (Fibre to the Node)	Baxter, Mount Eliza (Frankston South, Langwarrin South)	4,200	Forecast work commence 2nd half 2017
Blairgowrie	FTTN	Blairgowrie, Portsea, Sorrento	9,300	Currently under construction. Forecast live 4th Quarter 2016
Dromana	FTTN	Arthurs Seat, Dromana, Safety Beach	8,000	Forecast work commence 2nd Quarter 2017
Fingal	FTTN	McCrae, Rosebud, Rosebud West	15,300	Forecast work commence 1st half 2017
Mornington	FTTN	Mornington, Mount Martha	16,900	Forecast work commence 3rd Quarter 2016
Rye	FTTN	Rye, St Andrews Beach, Tootgarook	13,900	Forecast work commence 2nd Quarter 2016
Safety Beach	FTTN	Mount Martha	5,000	Forecast work commence 4th Quarter 2016
Safety Beach	Fixed Wireless	Red Hill North	140	Forecast work commence 1st half 2017
Shoreham	FTTN	Balnarring, Balnarring Beach, Flinders, Point Leo, Red Hill, Red Hill South, Shoreham, Somers	5,100	Forecast work commence 2nd Quarter 2016
Shoreham	Fixed Wireless	Arthurs Seat South, Cape Schanck, Main Ridge, Moonah, Red Hill South, Shoreham	1,850	Forecast work commence 1st Quarter 2017
Somerville	FTTN	Bittern, Crib Point, Hastings, HMAS Cerberus, Pearcedale, Somerville, Tyabb	14,800	Forecast work commence 1st Quarter 2017
Somerville	Fixed Wireless	Devilbend, Hastings North, Hastings West, Merricks North, Moorooduc, Pearcedale West, Tyabb	1,310	Forecast work commence 1st Quarter 2017

\*Premises numbers are approximate as some of the module build crosses in to Frankston City Council boundary build

\*\*Note construction commencement timeframes are forecasts and subject to change